



**2015 South Restoration Schedule
April 13, 2015**

As we use different restoration contractors in Colorado, the following is our schedule for our largest contractor. This schedule represents restoration for Electric and/or Gas Distribution projects including AMRP (Accelerated Main Repair Program), CAB (Cellulose Acetate Butyrate gas service replacement), FasTracks (Denver area Regional Transportation District), RECON (Gas and/or Electric Reconstruction), and UCR (Underground Cable Replacement) projects.

Even though the weather is improving in Colorado, the condition of the sod that our contractors receive from their suppliers is not in the best condition. Since it is still early in the season, many sprinkler systems have not been charged up for the new season and new sod will require a daily watering schedule for at least two weeks. We anticipate sprinklers will be turned on and the condition of the sod will allow us to start laying sod around the end of April to early May.

We do our best to maintain the schedule and appreciate your patience. Our objective is to complete restoration subject to weather conditions, availability of restoration materials, and ground conditions. Soft surface restoration refers to dirt, seed, sod, erosion control blanket, landscape rock, or similar items. Hard surface restoration refers to blacktop, concrete, or similar items.

| Week of | 2015 Colorado Area Restoration Schedule | |
|----------------|--|--|
| April 12 | Soft Surface | Aurora, Denver, Westminster, Broomfield, Greeley, and Fort Collins |
| | Hard Surface | Aurora, Denver, Greeley, Longmont, Berthoud, Fort Collins, Arvada, and Englewood |
| April 19 | Soft Surface | Aurora, Arvada, Centennial, Commerce City, North Glenn, and Westminster |
| | Hard Surface | Aurora, Denver, Englewood, Greenwood Village, Littleton, Lakewood, and Wheat Ridge |
| April 26 | Soft Surface | Aurora, Denver, Brighton, Centennial, Greenwood Village, Jefferson County, and Lone Tree |
| | Hard Surface | Aurora, Denver, Arvada, Boulder, Broomfield, North Glenn, Westminster, Greeley, Longmont, Loveland, and Fort Collins |
| May 3 | Soft Surface | Aurora, Denver, Lakewood, Littleton, Arvada, Boulder, Brighton, and Wheat Ridge |
| | Hard Surface | Aurora, Denver, Centennial, Lone Tree, Jefferson County, Lakewood, and Wheat Ridge |
| | | CONTINUED ON NEXT PAGE |
| | | |

| | | |
|--------|--------------|--|
| May 10 | Soft Surface | Aurora, Denver, Westminster, Broomfield, North Glenn, Loveland, Greeley, Fort Collins, and Windsor |
| | Hard Surface | Aurora, Denver, Englewood, Greenwood Village, Littleton, and Lakewood |
| May 17 | Soft Surface | Aurora, Denver, Westminster, Broomfield, North Glenn, Loveland, Greeley, Fort Collins, and Windsor |
| | Hard Surface | Aurora, Denver, Englewood, Greenwood Village, Littleton, and Lakewood |

Regardless of the restoration contractor, when Xcel Energy does construction or emergency repairs, we understand property owners would like their property restored as quickly as possible. Our Yard Restoration Policy is to:

1. Respect your property as if it was our own property,
2. Use appropriate BMPs to prevent soil erosion and sediment from leaving the impacted project area,
3. Complete permanent restoration on your property as soon as possible, and
4. Use appropriate restoration measures that deliver the best long-term results to restore your property to the same condition that existed before the utility work began.

Check the South Restoration List to locate your address. Contact Xcel Energy if your address is not shown as construction may still be in progress or restoration may be the responsibility of a different contractor.

For further information about Xcel Energy's Yard Restoration process, please see: www.xcelenergy.com/FAQYardRestoration